

Message

From: Drexler, Timothy [drexler.timothy@epa.gov]
Sent: 8/11/2017 12:29:58 PM
To: William Allen [WAllen@eastchicago.com]
CC: Petroff, Douglas [DPetroff@idem.IN.gov]; Emiliano Perez [EPerez@eastchicago.com]; Beth Admire [badmire@idem.IN.gov]; Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Crowley Engineering [crowley@eastchicago.com]; Lilia Ramos [LRamos@eastchicago.com]; Brown, Jaime [brown.jaime@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com]; Hassan, Jacob [hassan.jacob@epa.gov]; Haag, Daniel [Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]
Subject: FW: USS Lead Daily Zone 3 Field Progress Report 8-10-17
Attachments: Info for City 8_10_17.pdf; USS LEAD Progress Summary 8_10_17.pdf

Hi William:

The following is a summary for the USS Lead Zone 3 remediation project through Aug 10th, 2017. Please also find for your review the EPA progress summary and City info summaries attached.

Project Progress Summary

Precon Surveys Completed

- 100 of 120

Excavations Completed

- 63 of 120

General Fill Completed

- 39 Properties

Topsoil Completed

- 53 Properties

Sod Installations Completed

- 52 Properties

Sod Maintenance Period Completed

- 13 Properties

Preconstruction Property Meeting Status

Meetings today:

- Personal Address / Ex. 6

Status:

- Initial Precon Meetings % Complete: 96.7%
- Final Precon Meetings % Complete: 95.8%

Post construction Property Meeting Status

- None
- Post-Con Meetings % Complete: 5.8%

Work Performed Today

Safety-

- CH2M and Arrowhead complete tailgate safety meeting
- Safe behavior observations completed today
- Physiological monitoring conducted today
- Fatigue management being monitored
- Hazard walk down performed at
- Hazard walk down performed at
- ACI reports damaged concrete at

Personal Address / Ex. 6

Quality

- QA verified site restoration at Personal Address / Ex. 6
- QA inspected excavation progress at Personal Address / Ex. 6
- QA observed topsoil placement at Personal Address / Ex. 6 Completed today
- QA observed sod watering at various properties today.
- QA inspected sod installation at Personal Address / Ex. 6
- QA inspected plant installation at Personal Address / Ex. 6
- QA verified completion of survey #4 at Personal Address / Ex. 6
- QA verified completion of survey #2 at Personal Address / Ex. 6 Both excavations are in compliance.
- QA started verification of survey #2 at Personal Address / Ex. 6; additional soil will need to be removed in the front yard.
- QA completed review of perimeter air monitoring data.
- End of the day QC reconciliation meeting completed.
- Transmittals received:
 - RFI 016- Underground Storage Tank at Personal Address / Ex. 6 ACI response
 - RFI-017 Protecting Sidewalks with Poly Sheeting
- Transmittals distributed:
 - None

Property Work Today

Clearing:

Personal Address / Ex. 6

Excavation:

Personal Address / Ex. 6

Y) Trucks And 1 (7CY) Trucks –
 Y) Trucks And 2 (7CY) Trucks –
 0) (5CY) Trucks And 1 (7CY) Trucks –
 0) (5CY) Trucks And 0 (7CY) Trucks –
 Y) Trucks –
 Y) Trucks –

Backfill:

Personal Address / Ex. 6

Y) Trucks Topsoil – 1/4 (5CY) Trucks #53 Stone –
 5CY) Trucks Common Fill – Started On 8/9 –
 5CY) Trucks Topsoil –
 6 (5CY) Trucks Common Fill And 10 (5CY) Topsoil -

Restoration:

Personal Address / Ex. 6

Plants and Sod:

Personal Address / Ex. 6 – Sod – Finished - Sod

Personal Address / Ex. 6 – Stone & 4 Maple Trees

Trees and Stumps:

Surveys:

Personal Address / Ex. 6

Private Utility Locates:

None

General Work Today

- ACI stockpile management
- Backfill operations
- Excavations
- Sod/Plant/Landscaping installation
- Line Flushing
- Survey operations
- End of the day security checks completed
- Security patrol

Import Fill today

- 1 load peat

Waterline flushing today

- Personal Address / Ex. 6
-
-
-
-
-

Street Force Operations

- None.

Changed Conditions/Delay/Conflicts Encountered

- Received RFI-016 response to address the kerosene tank at

Personal Address / Ex. 6
- Potential ACM encountered in backyard excavation at

Personal Address / Ex. 6

 EPA notified and START group visited the property to collect sample for laboratory analysis.

Visitors/Discussions

- Janet, Jacob, Sarah (EPA).

Plan for the Day 8/11:**Clearing:**

Personal Address / Ex. 6

Excavation:

Crew 1:

Personal Address / Ex. 6

 Started On 8/10
Not Started

Crew 2:

Personal Address / Ex. 6

 Started on 8/8 – Continue at a later date
Started on 8/10 - Continue

Backfill:

Crew 1:

Personal Address / Ex. 6

 – Continue
– Continue

Crew 2:

Personal Address / Ex. 6

 – Continue

Restoration:

Personal Address / Ex. 6

Plants and Sod:

Personal Address / Ex. 6

 – Sod

Trees and stumps:

None

Surveys:

Personal Address / Ex. 6

Private Utility Locates:

None

Importing Backfill:

None

Scheduled Meetings

None.

Sincerely,

CH2M

Michael K Shanahan /SAC

Manager-Health, Safety, and Environment

Construction Manager

2485 Natomas Park Dr.

Suite 600

Sacramento, Ca

ML: 916.915.7896 (Cell)

EMAIL: michael.shanahan@ch2m.com

