

## Agenda

### USS Lead Superfund Site: Conference Call

**06 July 2017**

- I HUD Update
  - A Status of Relocation – Everyone has now gone
  - B Status of Demolition – FONSI Issuance – Public Comment Period Was Extended Scheduled to Close 07/06/17; Comments received from citizen groups.
  - C De-brief on the HUD Public Meeting at Carrie Gosch Monday, 06/24/17
- II EPA Community Relations Update (Garypie)
  - A First in a series of public meetings was held in East Chicago on Saturday, 06/24/17 from 10am to noon (other dates are 7/15 [NOTE 7/15 MTG WILL BE NOON TO 2PM, ALL OTHER DATES, MTG IS EXPECTED TO BE 10am to noon], 8/19, 9/16, 10/21, 11/18). EPA has hired neutral facilitator Michael Lythcott to manage these meetings.
  - B Motion To Intervene – Government filed on 06/14/17 Intervenors filed Motion to File Reply Brief 07/05/17
  - C Acting RA Kaplan letter to Coalition 6/23/17
- III EPA Superfund Update
  - A Weekly Technical Meeting with City Representatives (Still being convened)
  - B Completing FS Addendum for Z1 (Alcamo/Chingcuanco)
  - C Moving forward with plans for RI/FS OU2 (Kat Thomas/Chingcuanco)
  - D Z2: 44 excavations/31 restorations/18 maintenance complete/27 interiors sampled/6 interiors need cleaning/6 interiors cleaned
  - E Z3: 25 excavations/0 restorations/0 maintenance complete/0 interiors sampled/Saturday work to commence
  - F No gas line incidents since last call
- IV Wrap Up
  - A Identify Action Items
  - B Confirm Next Call
    - 1 August 3, 2017
    - 2 3:30 P.M. C.T.