

Agenda
USS Lead Superfund Site: Conference Call
17 August 2017

- I HUD Update
 - A Secretary Carson's Visit (Recap)
 - B Status of Demolition – FONSI Issuance – Public Comment Period Was Closed 07/06/17; Comments received from citizen groups; HUD expects to issue response to comments when? To approve demo application?
- II EPA Community Relations Update (Garypie)
 - A Second in a series of public meetings was held in East Chicago on Saturday, 08/19/17 from 10am to noon (other upcoming dates are 9/16, 10/21, 11/18). EPA has hired neutral facilitator Michael Lythcott to manage these meetings.
 - B Motion To Intervene – Government filed on 06/14/17 Intervenor filed Motion to File Reply Brief 07/05/17; Intervenor sent a letter to the Judge; DOJ expected to respond; awaiting Judge's decision.
 - C On July 11, 2017, EPA received a Letter of Intent from the East Chicago/Calumet Coalition regarding a Technical Assistance Grant (TAG). Consistent with EPA policy, EPA will be publishing a notice to the public in a local paper regarding a TAG at the Site. More info regarding TAGs is here:
<https://www.epa.gov/superfund/technical-assistance-grant-tag-program>
- III EPA Superfund Update
 - A Completing FS Addendum for Z1 (Alcamo/Chingcuanco)
 - B Moving forward with plans for RI/FS OU2 (Kat Thomas/Chingcuanco)
 - C Z2: 77 excavations/63 restorations/33 maintenance complete/60 interiors sampled/27 interiors need cleaning/20 interiors cleaned
 - D Z3: 63 excavations/39 restorations/12 maintenance complete/22 interiors sampled/9 interiors need cleaning/4 interiors cleaned
- IV City/IDEM
 - A Status of Service Line Replacement Work in Z2 and Z3.
 - B Thoughts on Future Usage
- V Matters Outside the Scope of this Call
 - A Drinking Water Issues
 - B Storage of Dredged Materials

VI Wrap Up

A Confirm Next Call

1 August 31, 2017

2 3:30 P.M. C.T.