

**Outstanding Issues – to be discussed by USEPA/MDEQ/COK  
(as of January 12, 2015)**

- Identify funding requirements/needs and potential sources of funding for additional work
- Ownership of OU-1: short-term and long-term
- Transfer of Panelyte property to COK – when, how, logistics, etc.
- USEPA-Region 5 timeline for Availability Sessions, FS Amendment, Selected Remedy, etc.
- Refinement of redevelopment option – engineering concerns, site concerns, etc.
- Groundwater Data Assessment and publication – schedule, when available, discussion with KRCC/MMU – Data to be available on EPA's website for review (Verify timeframe with Michael Berkoff)
- Discussion of use of City fly ash/borrow sand for use at Allied Site
- Public relations issues/concerns as process moves forward
- Alcott Street Dam Removal – timeframe, impacts, etc...
- USEPA-Region 5/MDEQ/COK Relationships: After May 2015? Post-ROD? (input, meetings, general interaction, etc...)
- Other items - ?