

Message

From: Berkoff, Michael [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=F347C01A92D7424FA840C24F6B7FBF6B-MBERKOFF]
Sent: 5/30/2017 2:38:06 PM
To: Andrew Steinberg [andrew.steinberg@lepetomaneinc.com]; Mikalian, Charles [mikalian.charles@epa.gov]
CC: Jay A. Steinberg, President [trustee.president@lepetomaneinc.com]
Subject: RE: Follow-up

Andy,

Sorry about the delayed response. Your list of action items is good. Pushing back the due date for the WPs to the end of August is fine, but obviously, if we can get them done earlier, that would be better.

Thanks,

Michael

From: Andrew Steinberg [mailto:andrew.steinberg@lepetomaneinc.com]
Sent: Tuesday, May 30, 2017 8:37 AM
To: Berkoff, Michael <berkoff.michael@epa.gov>; Mikalian, Charles <mikalian.charles@epa.gov>
Cc: Jay A. Steinberg, President <trustee.president@lepetomaneinc.com>
Subject: Re: Follow-up

Morning gentlemen - hope you had a nice holiday weekend.

Did either of you have any comments on the draft email I sent over last week (below)?

Thank you,

Andrew W. Steinberg
 Vice President, Operations | LE PETOMANE, INC
 Direct 312.498.2800 | Fax 312.276.4939
 35 E Wacker Dr, Suite 1550, Chicago IL 60601
andrew.steinberg@lepetomaneinc.com

On May 24, 2017, at 2:51 PM, Andrew Steinberg <andrew.steinberg@lepetomaneinc.com> wrote:

Michael / Charles:

Good afternoon.

Curious if you guys want to schedule quick call to discuss Monday's meeting? We'd like to receive any feedback you may have.

With respect to the action items, below is a list of what was captured. Please let me know if you'd like to add to or modify any of the items and I'll send them out along with a PDF of the presentation to all attendees.

- Trust / Tetra Tech

- Provide a schedule with Trust deliverables and key stakeholder decisions points that includes time for reviewers;
 - Provide timely review and comments regarding fly ash analytical and it's beneficial reuse when provided by City of Kalamazoo;
 - When appropriate, schedule a meeting with the City of Kalamazoo to discuss traffic plans;
 - Communicate with MDEQ regarding property access agreements for Alcott Street Dam removal.
- MDEQ
 - Check on status of Alcott Street Dam removal;
 - Provide technical documents regarding work performed at other paper residual landfills along the Kalamazoo River.
- City of Kalamazoo
 - Sample fly ash for inertness and provide results to Trust to evaluate beneficial reuse at Allied Paper;
 - Provide a timeline for acquiring the Panelyte Site before July 15 so the PDI work plan can be completed by August 31, 2017;
 - Be available to discuss traffic plans

I'd also like to verify EPA's acceptance of the August 31, 2017 date for work plan submittal - which differs from what was specified in our April 13th letter. I believe this is prudent because aspects of the PDIWP are somewhat contingent upon Panelyte.

Please advise.

Thank you,

Andrew W. Steinberg
 Vice President, Operations | L.E. PETOMANE, INC
 Direct 312.496.2800 | Fax 312.275.4939
 35 E Wacker Dr, Suite 1550, Chicago IL 60601
andrew.steinberg@lepetomaneinc.com