

## Message

**From:** Joe Bianchi [jbian@amphenol-aao.com]  
**Sent:** 9/28/2018 11:44:58 AM  
**To:** Brad Gentry [bgentry@iwmconsult.com]; Bury, Carolyn [bury.carolyn@epa.gov]  
**CC:** Sundar, Bhooma [sundar.bhooma@epa.gov]; Neal, Conor [Neal.Conor@epa.gov]; Caudill, Motria [caudill.motria@epa.gov]  
**Subject:** Re: Conditional Approval Soil Gas Sampling Work Plan 9-27-18

Carolyn - these are the same points that I would have asked to discuss on the phone this morning. Given the issues Brad pointed out and analysis previously performed, I am directing him to prioritize the Glendale area over the Ross Court area.

We may still be unable to do either but, from a clearance and an equipment availability stand point, I don't believe we can accommodate expansion to both areas during this sampling event. Brad will update us on what success he has today but postponing the event at this time to get the additional clearance and equipment would set us back another two weeks.

---

**From:** "Brad Gentry" <bgentry@iwmconsult.com>  
**Date:** Friday, September 28, 2018 at 6:33:43 AM  
**To:** "Bury, Carolyn" <bury.carolyn@epa.gov>, "Joe Bianchi" <jbian@amphenol-aao.com>  
**Cc:** "Sundar, Bhooma" <sundar.bhooma@epa.gov>, "Neal, Conor" <Neal.Conor@epa.gov>, "Caudill, Motria" <caudill.motria@epa.gov>  
**Subject:** RE: Conditional Approval Soil Gas Sampling Work Plan 9-27-18

Carolyn

Thank you for the review and Conditional Approval letter. As we discussed on the telephone, I will try to incorporate the supplemental soil gas locations that you have requested during the drilling today, but it is dependent upon readily available supplies (i.e. drilling subcontractor having extra soil vapor implant screens) and whether or not we can get the utility locates completed in time. As you know we conducted all of our private utility locates yesterday and did not include these locations since I was unaware at the time that we would be drilling in these areas. I will let you know at the end of the day what we were able to get done. If we cannot get the points in today, we will discuss with you some alternative dates for the supplemental soil gas sampling points.

Sincerely,

Bradley E. Gentry, LPG  
 Vice President/Brownfield Coordinator  
 IWM Consulting Group, LLC  
 7428 Rockville Road  
 Indianapolis, IN 46214  
 Mobile: (317) 435-8877  
 Office: (317) 968-9256  
 Fax: (317) 347-9326

---

**From:** Bury, Carolyn <bury.carolyn@epa.gov>  
**Sent:** Thursday, September 27, 2018 7:15 PM  
**To:** Joe Bianchi (jbian@amphenol-aao.com) <jbian@amphenol-aao.com>  
**Cc:** Brad Gentry <bgentry@iwmconsult.com>; Sundar, Bhooma <sundar.bhooma@epa.gov>; Neal, Conor

<Neal.Conor@epa.gov>; Caudill, Motria <caudill.motria@epa.gov>

**Subject:** Conditional Approval Soil Gas Sampling Work Plan 9-27-18

Joe,  
Please phone me with any questions.  
Carolyn

Carolyn Bury  
Corrective Action Project Manager  
Remediation and Re-use Branch  
Land and Chemicals Division  
U.S. Environmental Protection Agency  
77 W. Jackson Blvd. LU-16J  
Chicago, IL 60604

312-886-3020

[bury.carolyn@epa.gov](mailto:bury.carolyn@epa.gov)