

Message

From: Brad Gentry [bgentry@iwmconsult.com]
Sent: 11/29/2018 11:10:41 PM
To: Bury, Carolyn [bury.carolyn@epa.gov]
CC: Sundar, Bhooma [sundar.bhooma@epa.gov]; Neal, Conor [Neal.Conor@epa.gov]; Joe Bianchi (jbian@amphenol-aao.com) [jbian@amphenol-aao.com]; Chris Parks [cparks@iwmconsult.com]
Subject: Confidential - Scheduling Update

Carolyn

Good evening. I wanted to provide you a quick update regarding the short term schedule for the Former Amphenol project.

Vapor Mitigation System Installation Activities

Ex. 6 Personal Privacy (PP); Combination SSDS and SMDS (crawlpace area) system installation activities initiated today, should be completed by the end of next week.

Ex. 6 Personal Privacy (PP); SSDS system installation activities to be completed week of 12/10/18

Plumbing Pressure Tests

PR #22 – Scheduled for 12/3/18
 PR #14 – Scheduled for 12/5/18
 PR #24 - Scheduled for 12/5/18
 PR #20 – Tentatively scheduled for 12/5/18, possibly even 12/3/18
 PR #10 – anticipate completing week of 12/3/18 but exact work date has not been finalized yet

VI Sampling

PR #20 – obtained exterior soil gas and sample from interior sewer access point between 11/28 – 11/29/18.

PR #28 – **Ex. 6 Personal Privacy (PP)** Will obtain crawlpace & outside air samples only between 12/3 –12/4/18.

PR #29 – will install exterior soil gas point on 12/4/18; sampling between 12/11 and 12/12/18.

PR #33 – will install sub slab point on 12/3/18; sampling between 12/10 and 12/11/18.

Former Amphenol Facility – sampling scheduled for 12/4/18

PR #1 – Access agreement received, attempting to schedule the sampling activities with **Ex. 6 Personal Privacy (PP)**

No other signed access agreements have been received.

Winter Sampling

Are you OK with us moving forward with the winter sampling activities for PR #5, PR #2, and PR #4? **Ex. 6 Personal Privacy (PP)**

Ex. 6 Personal Privacy (PP) for PR #5 has inquired about the follow up sampling date.

Well Abandonment (MW-20)

Anticipated to occur either the week of 12/3/18 or 12/10/18.

Thanks and please contact me with questions or if you need anything else regarding this email.

Sincerely,

Bradley E. Gentry, LPG
Vice President/Brownfield Coordinator
IWM Consulting Group, LLC
7428 Rockville Road
Indianapolis, IN 46214
Mobile: (317) 435-8877
Office: (317) 968-9256
Fax: (317) 347-9326