

Message

From: Brad Gentry [bgentry@iwmconsult.com]
Sent: 9/13/2018 10:47:43 AM
To: Bury, Carolyn [bury.carolyn@epa.gov]
CC: Joe Bianchi [jbian@amphenol-aao.com] [jbian@amphenol-aao.com]
Subject: Confidential - Field Schedule

Good morning Carolyn. I wanted to update you regarding the field work schedule for the Former Amphenol facility.

Offsite well redevelopment: completed afternoon of 9/11/18

Offsite well sampling: scheduled to begin tomorrow morning (9/14/18)

Sewer manhole inspection: onsite sanitary sewer manholes inspected afternoon of 9/11/18, offsite sanitary sewer manholes inspected afternoon of 9/12/18, storm sewers scheduled to be inspected 9/14/18

Sewer Gas Vapor Sampling: Sampling activities scheduled to begin late AM/early PM today (9/13/18) and will continue through tomorrow (9/14/18). We will make sure all samples are collected a minimum of 24-hours after the manholes were originally accessed.

Door Hangers: Should be placed on all doors later today (9/13/18)

Please contact me with questions or if you foresee any issues with the above referenced schedule.

Sincerely,

Bradley E. Gentry, LPG
Vice President/Brownfield Coordinator
IWM Consulting Group, LLC
7428 Rockville Road
Indianapolis, IN 46214
Mobile: (317) 435-8877
Office: (317) 968-9256
Fax: (317) 347-9326