

Message

From: Bury, Carolyn [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=DE91ECB9B8C044A4BF4C350615AE3633-CBURY]
Sent: 8/21/2018 4:59:50 PM
To: Joe Bianchi [jbian@amphenol-aao.com]; Brad Gentry [bgentry@iwmconsult.com]
CC: Sundar, Bhooma [sundar.bhooma@epa.gov]; Neal, Conor [Neal.Conor@epa.gov]; Moore, Tammy [moore.tammy@epa.gov]
Subject: RE: public works meeting

Hi Joe, thanks, I understand.
 Hopefully by the end of the week.
 Carolyn

From: Joe Bianchi [mailto:jbian@amphenol-aao.com]
Sent: Tuesday, August 21, 2018 11:20 AM
To: Bury, Carolyn <bury.carolyn@epa.gov>; Brad Gentry <bgentry@iwmconsult.com>
Cc: Sundar, Bhooma <sundar.bhooma@epa.gov>; Neal, Conor <Neal.Conor@epa.gov>; Moore, Tammy <moore.tammy@epa.gov>
Subject: Re: public works meeting

Carolyn - when will we see something from the EPA? We continue to work based on discussions but we need to see the request and have our legal team involved.

From: "Bury, Carolyn" <bury.carolyn@epa.gov>
Date: Tuesday, August 21, 2018 at 4:42:14 AM
To: "Brad Gentry" <bgentry@iwmconsult.com>, "Joe Bianchi" <jbian@amphenol-aao.com>
Cc: "Sundar, Bhooma" <sundar.bhooma@epa.gov>, "Neal, Conor" <Neal.Conor@epa.gov>, "Moore, Tammy" <moore.tammy@epa.gov>
Subject: RE: public works meeting

Thanks.

Let's talk later today about a tentative timeline. Can you rough one out in advance of the work plan submittal? Gantt chart or similar? We will be asked the same question here esp if the mayor calls our RA.

I think that explaining the work in terms of all the steps =SOP approval, sub-contracting, lab turn-around, etc. would help people understand why this can't happen overnight.

Carolyn.

From: Brad Gentry [mailto:bgentry@iwmconsult.com]
Sent: Tuesday, August 21, 2018 7:59 AM
To: Bury, Carolyn <bury.carolyn@epa.gov>
Subject: RE: public works meeting

It went OK. They approved the blanket bond but the Mayor pressed me on the timing of the work, asked when we thought we would be completing the work (I mentioned in about 2 months), and wanted to know why it was taking so

long. I told them we are working closing with the USEPA and that he could contact the EPA if he wanted more information.

Sincerely,

Bradley E. Gentry, LPG
Vice President/Brownfield Coordinator
IWM Consulting Group, LLC
7428 Rockville Road
Indianapolis, IN 46214
Mobile: (317) 435-8877
Office: (317) 968-9256
Fax: (317) 347-9326

From: Bury, Carolyn <bury.carolyn@epa.gov>

Sent: Tuesday, August 21, 2018 7:30 AM

To: Brad Gentry <bgentry@iwmconsult.com>

Subject: public works meeting

Hi –

How did the meeting go?

Carolyn