

Wyoming RH Schedule

Task	Due Date	Assigned To	Comments
Incorporate comments from hearings	8/25	Laurel	
Upload Public Comments into regulations.gov	8/27	Abby, Adam, Crystal, Laurel	
Kick off call with contractor	8/28	Aaron, Laurel	
Summarize Comments (except cost comments)	9/13	Laurel, Sara, Steve, Gail, Rebecca, Aaron	
Contractor Draft Product Due – Response to Cost Comments	9/23	Aaron, Laurel	
Contractor Final Product Due – Response to Cost Comments	10/1	EC/R, Aaron, Laurel	
Respond to Comments	10/11	Laurel, Sara, Steve, Gail, Rebecca, Aaron,	
Internal Review	10/15-10/25	Laurel, Aaron, Sara, Steve, Gail, Rebecca, Carl, Monica, Callie	Should be coordinating with ORC to have them review sections as they are ready if possible.
Send to OAQPS/OGC*	10/28	Laurel, Sara, Steve	This should be an ongoing process. If we can send parts we want them to review earlier, we should.
Comments from OAQPS/OGC due	10/31	OAQPS/OGC	
Respond to OAQPS/OGC comments	11/6	Laurel, Steve, Sara, Aaron, Gail, Rebecca	
Send to OP	11/8	Laurel	