

U.S. EPA, Region 6
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

TDD # : 2/DYNAMAC-077-15-004
Amendment # : 001
Contract # : EP-W-06-077

Vendor : DYNAMAC CORPORATION

TDD Title : Gold King Mine Spill

Verbal Date : 08/17/2015

Purpose : EXTEND POP

Start Date : 08/17/2015

Completion Date : 12/15/2015

Effective Date : 08/17/2015

Priority : HIGH

Overtime Authorized : No

Invoice Unit :

SSID : A8K9

Work Area : Assessment / Inspections Activities

Project/Site Name : Gold King Mine

Work Area Code : RS

Project Address : Multiple New Mexico Locations

Activity : Removal Assessment (Removal/Response Only)

County : San Juan County

Activity Code : RS

City : Farmington

Operable Unit :

State : NM

Emergency Code :

Zip Code :

FPN :

Performance Based : No

Authorized TDD Ceiling :	Amount	LOE (Hours)
Previous Action(s) :	\$75,000.00	0.00
This Action :	\$0.00	0.00
New Total :	\$75,000.00	0.00

Specific Elements :
See Schedule

Description of Work :
See Schedule

Region Specific :
CERCLIS: Misc 2 :

Accounting and Appropriation Information:										SFO:
Line	Budget / FY	Approp. Code	Budget Org.	Program Element	Object Class	Site Project	Cost Org.	DCN Line-ID	Funding Category	TDD Amount

--

U.S. EPA, Region 6
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

TDD #: 2/DYNAMAC-077-15-004

Amendment #: 001

Contract #: EP-W-06-077

Vendor: DYNAMAC CORPORATION

Project Officer : Will LaBombard _____ (Signature) _____ (Date)	Branch Mail Code: Phone Number : 214-665-7199 Fax Number :
Contracting Officer Representative : Althea Foster _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : 214-665-2268 Fax Number :
Contract Specialist: Michael J. Pheeny _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : 214-665-2798 Fax Number :
Contracting Officer : Michael J. Pheeny Electronically Signed by Michael J. Pheeny 11/09/2015 _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : 214-665-2798 Fax Number :
Other Agency Official : _____ (Signature) _____ (Date)	Branch Mail Code : Phone Number : Fax Number :

Specific Elements:

Base ORIG - Conduct -A Removal Assessment in accordance with the contract and TO PWS. See Description of Work.

Description of Work:

Amendment 001 - Extend POP to 12/15/2015 to allow for processing final documentation.

Base ORIG - Conduct Groundwater sampling at multiple private drinking water wells in the Gold King Mine release impacted area. Provide personnel and equipment including PPE, sample containers, sampling equipment for the sampling effort.

The TDD ceiling is set at \$75,000.