



UNION CARBIDE CORPORATION
SILICONES AND URETHANE INTERMEDIATES
P.O. BOX 100, METERSVILLE, MISSISSIPPI 38751

June 3, 1980

MEMORANDUM TO: D. G. Moshier

Copies To: D. G. Beddow
A. W. Boyd
J. B. Mickey

Subject: Special Projects -
Progress and Current Status

- 79-1 WATER QUALITY - Construction is proceeding on this project to supply Hanney well water to the potable water system. When this project is complete we should discontinue the bottle water service after re-storing the water cooler/heaters to operating condition in all areas.
- 79-2 BURIED WASTE - All test wells at the North and South inactive buried waste sites have been sampled for Priority Pollutant Analyses. The Analytical Contractor, Compu-Chem is behind schedule in reporting results because of equipment breakdowns. We are continuing to monitor test well water levels, as well as the level of the Ohio River in order to obtain some information regarding ground water flow and volume on a day-to-day and week-to-week basis. Upon receipt of the Priority Pollutant Analyses we expect to detail any further necessary action steps to be taken at the North and South sites.
- 79-3 GAS SUPPLY - The gas supply contract for 500,000 cf/day has been signed by Union Carbide in New York and by Mosswood Gas and Oil Company, and engineering is essentially complete on necessary in-plant piping to supply No. 1 and No. 2 boilers. Lauderman is about ready to begin their pipeline from the nearby wells.
- 79-4 MOBAY COMMUNITY INCINERATOR PROJECT - Mobay is still evaluating their position on this project, i.e. how large, should other plants waste be accepted, etc. In other words, no progress to report.
- 79-5 25 YEAR CELEBRATION - Two down, four to go. The Press Luncheon and Riverboat Cruise were both successfully carried out in May. Jennifer Neelen as chairman of the former, and Bob Boersma of the latter made good use of their committees. Thanks to J. Laucius and C. Ryan Associates Carbide received good coverage in the area newspapers as well as some TV air time. About 450 of our people enjoyed the boat ride on May 31 despite some rain. Plans for the Memorial Dinner on June 12 are complete, and there's a great deal of planning and action on the part of Roland Hall and Bernie Johnson's committees on the June 21st Picnic and Open House.

MPM0002282

EPA003546