

WORK ASSIGNMENT NO. 3-03

Technical and Regulatory Support in the Possible Development of a Rulemaking
to Modify NESHAPs Subpart W, the National Emissions Standards for
Radon Emissions from Operating Mill Tailings (40 CFR 61.250)
WAM: Rosnick

PURPOSE AND SCOPE

The U.S. Environmental Protection Agency's (EPA's) Office of Radiation and Indoor Air promulgated a National Emissions Standard for a Hazardous Air Pollutant for radon emissions from operating uranium mill tailings impoundments (Subpart W) on December 15, 1989. Section 112(q) of the Clean Air Act as amended (CAAA), requires EPA to review and if appropriate, revise this standard on a timely basis (10-year interval). The Agency has not reviewed this standard in the period allotted and now desires to do so.

The purpose of this Work Assignment (WA) is to address issues raised by the Office of Management and Budget (OMB) and others regarding the content of the Background Information Document (BID), including the Economic Impact Analysis, and to receive support for the development of a response to comments document.

TECHNICAL STATUS*Progress Made During Period:*

SC&A has not received the OMB/EPA comments on the BID; therefore, no work was performed and no progress was made on WA 3-03 during September.

Difficulties Encountered and Remedial Action Taken:

No difficulties were encountered.

Anticipated Activity Next Period:

No activity is anticipated until OMB/EPA comments on the BID are received from the WA Manager.

Schedule of Deliverables Next Period:

No deliverables are scheduled for the next period.

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None

WORK ASSIGNMENT NO. 3-03 (Continued)
NESHAPs Subpart W
WAM: Rosnick

OVERALL FINANCIAL INFORMATION				
	Current		Cumulative	
	<u>Hours</u>	<u>Amount</u>	<u>Hours</u>	<u>Amount</u>
Amount Claimed	3.0	480.94	68.5	\$11,197.12
Amount Shown on Work Plan			358.0	\$51,575.00
Amount Paid				\$10,716.18
Amount Suspended				\$0.00
Amount Disallowed				\$0.00
Remaining Amount			289.5	\$40,377.89
Unbilled Allowable Costs		\$0.00		\$0.00
Labor Estimates for Next Period			0.0	\$0.00
Estimate to Complete			289.5	\$40,377.89
Estimated Percentage of Completion, based on LOE				19%

LABOR SUMMARY									
		Current		Cumulative		Negotiated (Work Plan)		Remaining	
		<u>Hours</u>	<u>Costs</u>	<u>Hours</u>	<u>Costs</u>	<u>Hours</u>	<u>Costs</u>	<u>Hours</u>	<u>Costs</u>
P4	SC&A	2.00	334.38	61.00	9,440.83	344.00	48,656.00	283.00	39,215.17
	Sub	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
P3	SC&A	1.00	109.62	7.50	801.58	14.00	1,535.00	6.50	733.43
	Sub	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
P2	SC&A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	Sub	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
P1	SC&A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	Sub	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Technician	SC&A	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	Sub	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Clerical	SC&A	0.75	36.95	17.00	943.42	18.00	1,047.00	1.00	103.58
	Sub	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total		3.00	480.95	68.50	11,185.83	358.00	51,238.00	289.50	40,052.18
Average Hourly Rate (Labor)					\$163.30		\$143.12		

WORK ASSIGNMENT NO. 3-03 (Continued)
NESHAPs Subpart W
WAM: Rosnick

ODC DETAIL INFORMATION		
Item	Current	Cumulative
Publications/Subscriptions	\$0.00	\$0.00
Computer Supplies/Usage	\$0.00	\$0.00
Meetings/Travel	\$0.00	\$0.00
Supplies/Materials	\$0.00	\$0.00
Reproduction/Graphics	\$0.00	\$4.21
Telephone/Fax	\$0.00	\$0.00
Typing/Clerical	\$0.00	\$0.00
Postage/Delivery	\$0.00	\$5.64
Other	\$0.00	\$0.00
TOTAL	\$0.00	\$9.85
Sub ODCs	\$0.00	\$0.00
Burden on ODCs (including Sub ODCs)	\$0.00	\$1.44

WORK HOUR DETAIL THIS PERIOD		
	Name	Hours
P-4 Labor	A. Zeitoun	1.0
	S. Marschke	1.0
P-3 Labor	L. Loomis	1.0
P-2 Labor	None	-
P-1 Labor	None	-
Technician Labor	None	-
Clerical Labor	Clerical	0.8