

To: CN=Ayn Schmit/OU=R8/O=USEPA/C=US@EPA[]
Cc: []
Bcc: []
From: CN=David Jewett/OU=ADA/O=USEPA/C=US
Sent: Wed 8/1/2012 9:54:25 PM
Subject: integrated schedule
[IntegrSched - as & dgj - 31Jul2012.docx](#)

Ayn,

Talked with Fred this afternoon. He didn't think we could get 2 additional weeks because of the peer review schedule (open season on comments for 30 days after release of USGS and EPA docs). I've adjusted the schedule to get 10 days (which I expect Fred will not be happy with, but I think would be better than a week). Anyway, here is the revised schedule for you to look at. We can send it forward to Sr. Mgmt. when we have consensus.

- dgj -

David G. Jewett, Ph.D.

U.S. Environmental Protection Agency
Office of Research and Development
National Risk Management Research Laboratory
Ground Water and Ecosystems Restoration Division
Mail: P.O. Box 1198, Ada, Oklahoma 74821
Phone: 580.436.8560
Fax: 580.436.8703
E-mail: jewett.david@epa.gov