To: CN=Ayn Schmit/OU=R8/O=USEPA/C=US@EPA[]

Cc: CN=Fred Hauchman/OU=DC/O=USEPA/C=US@EPA;CN=Leigh

DeHaven/OU=DC/O=USEPA/C=US@EPA[]; N=Leigh DeHaven/OU=DC/O=USEPA/C=US@EPA[]

From: CN=David Jewett/OU=ADA/O=USEPA/C=US

Sent: Thur 8/2/2012 5:48:00 PM
Subject: Re: revised schedule
IntegrSched - as & dgi - v2.docx

Avn.

I've modified some of the dates to remove overlap of consecutive tasks or dates that fell on weekends (see attached file; Aug and Sep date changes in bold red font). I need to talk with others on creating response to comment documents. Dom was slated to be doing this work, but I feel he needs to focus on the brief. A team approach to responding to comments would be more realistic and I would certainly like to enlist Greg's help (and other R8 support that might be available). We should meet early next week to plot out a strategy to respond to comments.

- dgi -

David G. Jewett, Ph.D.

U.S. Environmental Protection Agency
Office of Research and Development
National Risk Management Research Laboratory
Ground Water and Ecosystems Restoration Division
Mail: P.O. Box 1198, Ada, Oklahoma 74821

Phone: 580.436.8560 Fax: 580.436.8703

E-mail: jewett.david@epa.gov

From: Ayn Schmit/R8/USEPA/US

To: David Jewett/ADA/USEPA/US@EPA, Fred Hauchman/DC/USEPA/US@EPA

Cc: Leigh DeHaven/DC/USEPA/US@EPA

Date: 08/02/2012 11:27 AM Subject: revised schedule

Here is a revision to the schedule assuming a Phase 5 report release date of Sept 28. It assumes that ERG will turn the report around to the peer reviewers the same day. It also compresses some of the ERG and panel members time frames, so obviously it needs input from ERG. Dave, I did not include milestones for the response to comments document, but will leave it to you to insert those milestones. Please let me know asap if there is something in here that you can't support before I share it with Jim this afternoon.

Ayn E. Schmit Water and Energy Policy Advisor

(PH) 303-312-6220 (FAX) 303-312-7150 EPA Region 8

1595 Wynkoop Street
Denver, Colorado 80202-1129
schmit.ayn@epa.gov[attachment "IntegrSched - as & dgj - 02Aug2012.docx" deleted by David Jewett/ADA/USEPA/US]