

**OREGON COASTAL NONPOINT POLLUTION CONTROL PROGRAM (CNPCP)  
EPA/NOAA APPROVAL REQUIREMENTS IN CHRONOLOGICAL ORDER**

(September 30, 2010)

<b>EPA/NOAA CNPCP APPROVAL REQUIREMENTS</b>			
<b>CNPCP MANAGEMENT MEASURE</b>	<b>DATE</b>	<b>TASK</b>	<b>ACTION</b>
<b>OSDS</b>	<b>November 30, 2010</b>	Policy Option Package for Rules Development complete.	<b>Completed</b>
<b>New Development</b>	<b>June 30, 2010</b>	Initial draft guidance document completed and provided to NOAA and EPA for review and comment.	<b>Completed</b>
<b>Additional Management Measures for Forestry</b>	<b>June 30, 2010</b>	Provide a legal opinion from Oregon's Attorney General's Office (Item 2)	<b>Completed</b>
<b>Additional Management Measures for Forestry</b>	<b>September 30, 2010</b>	Provide commitment that Oregon will pursue prescriptive TMDL process for addressing the additional management measures for forestry condition.	<b>Completed</b>
<b>New Development</b>	<b>December 31, 2010</b>	Final draft guidance document completed and provide to NOAA and EPA for review and comment	
<b>OSDS</b>	<b>January 2011 through June 2011</b>	Request funding from the 2011 Oregon Legislature to support time-of-sale inspections for OSDS.	
<b>Additional Management Measures for Forestry</b>	<b>January 31, 2011</b>	Provide additional detail on the prescriptive TMDL process (Item 3).	
<b>Additional Management Measures for Forestry</b>	<b>March 31, 2011</b>	Provide a schedule for implementing the prescriptive TMDL approach throughout the Coastal Nonpoint Program management area which includes a time line for developing new TMDLs as well as updating existing TMDLs.	
<b>New Development</b>	<b>March 31, 2011</b>	Public review of final draft guidance document completed.	
<b>New Development</b>	<b>June 30, 2011</b>	Final guidance document released and submitted to NOAA and EPA, along with strategy and schedule for updating TMDL Implementation Plans.	
<b>New Development</b>	<b>June/July 2011</b>	Workshops for Designated Management Agencies begins.	
<b>OSDS</b>	<b>June through December 2012</b>	Provide draft(s) of rule language to NOAA and EPA for review/comment.	
<b>Additional Management Measures for Forestry</b>	<b>June 30, 2012</b>	Complete and submit prescriptive TMDLs and TMDL Implementation Plans for Mid-Coast basins.	
<b>OSDS</b>	<b>December 31, 2012</b>	Rule development completed.	
<b>OSDS</b>	<b>January 31, 2013</b>	Submit new rules to NOAA and EPA for review/approval.	
<b>OSDS</b>	<b>March 2013</b>	Rule implementation and inspections begin.	