

Pavitt, John

From: Pavitt, John
Sent: Monday, April 20, 2015 1:22 PM
To: Downey, Scott; Hwang, Grace
Cc: Keenan, John; MacIntyre, Mark; Cunningham, Roylene; Werntz, James
Subject: Status Report on Lazy J Tavern Site

Clean Up has started.

This morning I spoke with the Pacific Technologies, the asbestos abatement contractor hired to clean up the Lazy J Tavern site in response to our April 8th Order.

The contractor informed me she was on site this morning and they've made some progress:

- A water source at the property was turned on, and the contractor brought a water truck as backup source.
- A half dozen water sprinklers were set up and running.
- Extensive fencing was placed around the site.
- The demolition sub-contractor was on site and placing plastic lining in the dump trucks.
- At least 3 air monitors are running to document if excessive asbestos fibers are floating around in the personal air space of workers. (This is a OSHA requirement but it's always good to know they are collecting the data.)
- The local landfill is expecting to start receiving waste loads this week.
- Cleanup may be completed as soon as Friday this week.

I also called the landfill and verified they are permitted to accept asbestos waste.

John Pavitt
US EPA Region 10, Alaska Operations Office
(907) 271-3688