

**From:** Whelan, Joseph <jwhelan1@usaw\_net.com>  
**Sent:** Thursday, January 27, 2011 7:28 PM  
**To:** 'Kabei.Arlene@epamail.epa.gov'; 'Armann.Steve@epamail.epa.gov';  
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';  
'Moxley.Bret@epamail.epa.gov';  
'Helmlinger.Andrew@epamail.epa.gov';  
'Wall.Steve@epamail.epa.gov'; 'baylor.katherine@epa.gov';  
'stuart.yamada@doh.hawaii.gov'; 'Steven.chang@doh.hawaii.gov';  
alec.wong@doh.hawaii.gov  
**Subject:** WGS� Daily Progress Report - AOC

---

Greetings all.

Please find below the initial daily progress report on work items contained within the recently approved AOC.

***ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED***

**Cell 6 assessment:**

- 1) East side assessment and repair report submitted to all parties on 1-27-11.
- 2) South portion of west side assessment to commence 1-28-11

**Western Storm water Diversion Project (to render functional):**

- 1) Diversion Structure: Poured half of walls 1-26-11, curing today, strip walls & clean storm mud tomorrow (Friday)
- 2) Box Culvert: Continue forming and placing steel for invert. Friday pour 250 lf of invert & place steel for invert.
- 3) Pipe: Remove over burden for final trench blast 1-26-11, today, final blast for pipe trench & excavated previous blast material, Friday, excavate pipe trench

**Cell 6 Leachate Riser Restoration:**

- 1) The controls for the cell 6 leachate riser were re-established today at the

generator and storage area.

2)Contractors investigated options for removal of the silt deposits in the leachate riser area on 1-26-11 In order to connect the riser pumps.

Removed approximately 4 feet of mud (12,000 gallons) today, Friday  
continue to pump down mud

**Sediment Basin:**

1)pumped 60,000 gallons today and sent to the WWTP for treatment and disposal, Friday, continue pumping

***ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None***

***ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None***

***Please let me know if you have any questions.***

***Best regards,***

***Joe***

***Joe Whelan***

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

***Waste Management's landfills provide over 17,000 acres of protected land for wildlife habitats and 15 landfills are certified by the Wildlife Habitat Council.***