

To: Alice Yeh/R2/USEPA/US@EPA;"Buckrucker, Elizabeth A NWK"
[Elizabeth.A.Buckrucker@usace.army.mil]; Buckrucker, Elizabeth A NWK"
[Elizabeth.A.Buckrucker@usace.army.mil]
Cc: "AccardiDey, AmyMarie" [aaccardidey@louisberger.com]; Fidler, Bruce"
[bfidler@louisberger.com]
From: "Thompson, Scott"
Sent: Tue 12/7/2010 9:12:33 PM
Subject: Schedule update - CSM Update, Evaluation of 2008/2009 Data

Alice & Beth:

As discussed on the bi-weekly call last week, we were running behind ~1 week on assessing the new data with respect to the CSM. Since then, we have not made up any ground. We would like to request an extension (from 8 Dec) to 17 Dec to be able to complete the evaluations we think are warranted (some of which the team just identified at the end of last week). Please let me know if this is a concern, else I will update the project schedule accordingly. Also, if you would like to discuss details/progress, please let us know.

Regards,

Scott

Scott E. Thompson, PE, BCEE

Louis Berger Group, Inc.

565 Taxter Rd., Suite 510

Elmsford, NY 10523

Ph: 914-798-3720

Cell: 203-912-0211

This message, including any attachments hereto, may contain privileged and/or confidential information and is intended solely for the attention and use of the intended addressee(s). If you are not the intended addressee, you may neither use, copy, nor deliver to anyone this message or any of its attachments. In such case, you should immediately destroy this message and its attachments and kindly notify the sender by reply mail. Unless made by a person with actual authority conferred by The Louis Berger Group, Inc., (LBG) the information and statements herein do not constitute a binding commitment or warranty by LBG. LBG assumes no responsibility for any misperceptions, errors or misunderstandings. You are urged to verify any information that is confusing and report any errors/concerns to us in writing.