

**Lower Passaic River Restoration Project
Summary of Upcoming Activities and Meetings**

8/29/05

This is a list of upcoming products, with estimated release dates and proposed due dates for comments. Also included are proposed dates for workgroup meetings to review those products and dates for PDT meetings. We have tried *as much as possible* to schedule all Passaic River meetings on the first or third Wednesdays of each month, although there are a few unavoidable exceptions. We will be updating this table periodically to keep everyone informed.

Activity or Meeting	Estimated Release Date	Proposed Due Date for Comments	Notes
Community Involvement Plan	8/18/05	10/3/05	Plan released for 45-day public comment period.
Sampling Work Group	8/31/05 at 10 AM-1 PM EPA Room 27A		Water Quality Sampling and High Resolution Core Locations
Quality Assurance Project Plan (final)	8/31/05	none	
PDT Meeting	9/7/05 at 1-3 PM NJTPA Conf Rm, Newark		
Field Sampling Plan 1	9/9/05	none	High Resolution Core and Water Quality Sampling sections
Sampling Work Group Conference Call	9/14/05 at 10 AM-12 PM (call: 888-384-9090, 347821#)		Low Resolution Core locations
Public Forum	9/14/05 at 7-10 PM Rutherford Public Library		To discuss CIP, dredging pilot & Fall sampling with public
Public Forum	9/15/05 at 7-10 PM Newark East Side High Sch.		To discuss CIP, dredging pilot & Fall sampling with public
Field Sampling Plan 3	9/15/05	10/14/05	
Decontamin. Technology Work Plans (draft)	9/15/05	9/30/05	
Planning Work Group	9/21/05 at 10 AM-2 PM (location to be determined)		
Field Sampling Plan 1	9/30/05	none	Low Resolution Coring section
Dredging Pilot Work Plan	9/30/05	none	Final
Restoration Opportunities Report (draft)	9/30/05	10/28/05	
Modeling Work Group	10/5/05 at 10 AM-12 PM EPA Room 27D		Discuss hydrodynamic and sediment transport work to date.
PDT Meeting	10/5/05 at 1-3 PM EPA Room 27D		
Modeling Work Group	11/2/05 at 10 AM-12 PM NJTPA Conf Rm, Newark		

PDT Meeting	11/2/05 at 1-3 PM NJTPA Conf Rm, Newark	
-------------	--	--