

**Lower Passaic River-Newark Bay  
Schedule of Upcoming Public Products**

*As of 19 Aug 2010*

This is a list of upcoming products for public review, with estimated release dates. We will be updating this table periodically.

<b>PRODUCT</b>	<b>ESTIMATED RELEASE DATE</b>	<b>NOTES</b>
<b>Removal of Passaic River Sediments Adjacent to Former Diamond Alkali Facility</b>		
Preliminary Community Health and Safety Plan	March 2010	Submitted to EPA March 4 – comments have been provided and revised document will be provided once design is complete.
Pre-Final Design	October 2010*	*Note – Date dependent on resolution of applicable and relevant requirements (ARARs)
Removal Action Work Plan	December 2010*	*Note – Date dependent on resolution of ARARs
<b>Passaic River Lower 8 Mile and 17-Mile Studies</b>		
Revised Commercial Navigation Analysis	July 2010	Final document posted on <a href="http://www.ourPassaic.org">www.ourPassaic.org</a>
Draft Focused Ecosystem Restoration Plan (FERP)	January 2011	Companion to Focused Feasibility Study.
<b>Newark Bay Study</b>		
Draft Phase 1 & 2 Data Evaluation Report	Early 2011	Submitted to EPA April 23; under review.
Phase 3 Work Plan with Conceptual Site Model (CSM)	Early 2011	The CSM will be included as part of the Phase 3 Work Plan