

**To:** Robert Law[rlaw@demaximis.com]  
**From:** Basso, Ray  
**Sent:** Mon 8/5/2013 12:02:42 PM  
**Subject:** RE: RM 10.9 Removal Action Status - August 3, 2013

Rob, thanks for the update.

---

**From:** Robert Law <rlaw@demaximis.com>  
**Sent:** Sunday, August 04, 2013 10:15 AM  
**To:** Vaughn, Stephanie  
**Cc:** Willard Potter; Basso, Ray; Hoppe, Michael; William Hyatt; Mike Barbara  
**Subject:** RM 10.9 Removal Action Status - August 3, 2013

Dredging was conducted without incident from 0945 to 1730 removing a volume of ~720 cy (estimated). There were no turbidity exceedances or issues with air quality measured or observed. As expected, there was debris in the form of branches, logs etc.

There is no dredging scheduled on Sunday and will commence again Monday morning. It is anticipated that the first barge will be filled on Monday and transit to Clean Earth that evening.

Have good weekend.

R/  
Rob

Robert Law, Ph.D.  
de maximis, inc.  
rlaw@demaximis.com  
Voice: 908-735-9315  
Fax: 908-735-2132