

**To:** John Rolfe[jrolfe@demaximis.com]  
**From:** Hoppe, Michael  
**Sent:** Tue 5/27/2014 2:14:10 PM  
**Subject:** RE: Passaic River RM 10.9 RA- Schedule Tuesday May 27, 2014

I will coming to Site shortly to check out the progress....

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



**From:** John Rolfe [mailto:jrolfe@demaximis.com]  
**Sent:** Sunday, May 25, 2014 1:12 PM  
**To:** Ben Hammond; Hoppe, Michael  
**Cc:** PicunasAE@cdmsmith.com; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer  
**Subject:** Passaic River RM 10.9 RA- Schedule Tuesday May 27, 2014

Mike, Ben:

As stated in my earlier e-mail, GLDD has decided not to work on Monday May 26 (Memorial Day).

RM 10.9 scheduled work for Tuesday May 27 will begin at 7:30 AM. Work scheduled for Tuesday includes the continued placement of habitat layer sand north of the no dredge zone. Please find the attached copy of the latest GLDD production schedule.

Work completed on Sunday May 25, included placement of the habitat layer sand just north of the no dredge zone.

Please contact me if you have any questions.

John A. Rolfe  
de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
e-mail: [jrolfe@demaximis.com](mailto:jrolfe@demaximis.com)  
Phone: (908) 735-9315  
Cell: (908) 347-0060  
Fax: (908) 735-2132