

**To:** John Rolfe[jrolfe@demaximis.com]  
**From:** Hoppe, Michael  
**Sent:** Fri 5/23/2014 12:23:07 PM  
**Subject:** Re: Passaic River RM 10.9 RA - Schedule Friday May 23, 2014

John,

Is the schedule the same for this weekend? Finish by Sunday or is Monday going to be a work day?

Thanks.

Mike

---

**From:** John Rolfe <jrolfe@demaximis.com>  
**Sent:** Thursday, May 22, 2014 6:23:33 PM  
**To:** PicunasAE@cdmsmith.com; Hoppe, Michael  
**Cc:** Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer  
**Subject:** Passaic River RM 10.9 RA - Schedule Friday May 23, 2014

Mike, Amy;

Work scheduled for RM 10.9 RA on Friday May 23 will start at 7:00 AM. Scheduled work includes the continued placement of the sand habitat layer south of the no dredge zone.

Work completed on Thursday May 22 consisted of the placement of the habitat layer south of the no dredge zone.

Please feel free to contact me with any questions.

**John A. Rolfe**  
de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
e-mail: jrolfe@demaximis.com  
Phone: (908) 735-9315  
Cell: (908) 347-0060  
Fax: (908) 735-2132