

To: Stan Kaczmarek[stank@demaximis.com]; Ben Hammond[hammondbh@cdmsmith.com]
Cc: John Rolfe[jrolfe@demaximis.com]
From: Hoppe, Michael
Sent: Tue 3/4/2014 1:44:47 PM
Subject: Re: Schedule for Tomorrow

State just canceled. I will be on site though.

From: Stan Kaczmarek <Stank@demaximis.com>
Sent: Monday, March 3, 2014 6:22:24 PM
To: hammondbh@cdmsmith.com; Hoppe, Michael
Cc: John Rolfe
Subject: Re: Schedule for Tomorrow

Mike and Ben, placement of fabric and stone will start around 10:30 or 11 tomorrow (Tuesday). Don't arrive too early because it will be COLD out there.

Stan

>>> <TDBriggs@gldd.com> 03/03/14 5:30 PM >>>

High tide is at 10:39am tomorrow.

Our plan is to start work at 7 am and load stone from the hopper barge onto the deck barge until about 10 am. After the deck barge is loaded we will then start placing geotextile fabric and stone.

Tim Briggs
Operations Manager
TerraSea Environmental Solutions, LLC
2122 York Road
Oak Brook, IL 60523
C (630) 258-6619
O (630) 368-0937
E-Mail TDBriggs@GLDD.Com