

To: Stan Kaczmarek[StanK@demaximis.com]
From: Hoppe, Michael
Sent: Mon 2/24/2014 6:49:08 PM
Subject: RE: 20140223 Passaic River: RM 10.9 Daily Update

Thanks.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



From: Stan Kaczmarek [mailto:StanK@demaximis.com]
Sent: Monday, February 24, 2014 1:48 PM
To: Hoppe, Michael
Subject: RE: 20140223 Passaic River: RM 10.9 Daily Update

I am preparing an email.

They are not yet ready so the first placement of fabric and stone will now be tomorrow afternoon.

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 2/24/2014 1:46 PM >>>

Stan,

How are things looking for placement today?

I am on response duty here in the office so I don't know if I'll be out there today or not.

Thanks.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



From: Stan Kaczmarek [<mailto:StanK@demaximis.com>]

Sent: Sunday, February 23, 2014 7:22 PM

To: BudneySL@cdmsmith.com; hammondbh@cdmsmith.com; PicunasAE@cdmsmith.com; TsangC@cdmsmith.com; Gary.Foster@CH2M.com; George.Hicks@CH2M.com;

Joseph.Hambrick@CH2M.com; Michael.Holsinger@CH2M.com; Rex.Long@CH2M.com;
Roy.Weller@CH2M.com; John Rolfe; Willard Potter; Robert Law; Hoppe, Michael; LaPoma, Jennifer;
Vaughn, Stephanie; JCKrug@gldd.com; TDBriggs@gldd.com; Elizabeth.A.Franklin@usace.army.mil
Subject: 20140223 Passaic River: RM 10.9 Daily Update

On Sunday GLDD completed the frame on the Poseidon barge. On Monday, the turbidity monitoring buoys will be redeployed and the barges will be moved into position for laying the geotextile and armoring stone. The schedule is still to begin placing the armor layer starting around 2:30 PM to take advantage of high tide that will occur around 3:30 PM.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621