

**To:** Stan Kaczmarek[StanK@demaximis.com]  
**From:** Hoppe, Michael  
**Sent:** Mon 2/24/2014 6:46:38 PM  
**Subject:** RE: 20140223 Passaic River: RM 10.9 Daily Update

Stan,

How are things looking for placement today?

I am on response duty here in the office so I don't know if I'll be out there today or not.

Thanks.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



**From:** Stan Kaczmarek [mailto:StanK@demaximis.com]  
**Sent:** Sunday, February 23, 2014 7:22 PM  
**To:** BudneySL@cdmsmith.com; hammondbh@cdmsmith.com; PicunasAE@cdmsmith.com; TsangC@cdmsmith.com; Gary.Foster@CH2M.com; George.Hicks@CH2M.com; Joseph.Hambrick@CH2M.com; Michael.Holsinger@CH2M.com; Rex.Long@CH2M.com; Roy.Weller@CH2M.com; John Rolfe; Willard Potter; Robert Law; Hoppe, Michael; LaPoma, Jennifer; Vaughn, Stephanie; JCKrug@gldd.com; TDBriggs@gldd.com; Elizabeth.A.Franklin@usace.army.mil  
**Subject:** 20140223 Passaic River: RM 10.9 Daily Update

On Sunday GLDD completed the frame on the Poseidon barge. On Monday, the turbidity monitoring buoys will be redeployed and the barges will be moved into position for laying the geotextile and armoring stone. The schedule is still to begin placing the armor layer starting around 2:30 PM to take advantage of high tide that will occur around 3:30 PM.

Stan

**Stan Kaczmarek, PE**

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621