

To: Stan Kaczmarek[stank@demaximis.com]; Sharon Budney[BudneySL@cdmsmith.com]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
From: Hoppe, Michael
Sent: Tue 12/3/2013 7:19:24 PM
Subject: Re: Armor Stone Approval

We are still discussing...

From: Stan Kaczmarek <StanK@demaximis.com>
Sent: Tuesday, December 03, 2013 2:13:54 PM
To: BudneySL@cdmsmith.com; Hoppe, Michael; Vaughn, Stephanie
Subject: Re: Armor Stone Approval

Is there any objection for CPG to approve shipment of the armor stone to the GLDD South Amboy location for use in the cap?

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621

>>> On 12/3/2013 at 11:34 AM, in message <529E0811.DDE : 149 : 51652>, Stan Kaczmarek wrote:

Mike and Stephanie,

Attached is a technical memorandum and supporting documentation confirming the acceptability of the Tilcon Quarry source for the River Mile 10.9 Removal Action Cap's armoring stones. Size gradation, mineral content, and chemical analysis of both the Type A and Type B stones all indicate that they are acceptable per the approved Final Design Report specifications.

CPG intends to begin immediately transporting the stone from the quarry to Amboy Aggregates from which it will then be barged to the RM 10.9 site such that CPG can begin placing the armoring layer during the week of December 9.

Stan

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621