

To: Hoppe, Michael[Hoppe.Michael@epa.gov]
From: John Rolfe
Sent: Fri 5/23/2014 12:32:32 PM
Subject: Re: Passaic River RM 10.9 RA - Schedule Friday May 23, 2014

Mike:

Officially, GLDD says they will be done on Sunday.

I however believe that GLDD will not be finished on Sunday. I am hopeful that GLDD may finish on Monday. I will be covering all weekend and Monday if you have any questions feel free to call me.

I will continue to send out daily updates at the end of every day.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 5/23/2014 8:23 AM >>>

John,

Is the schedule the same for this weekend? Finish by Sunday or is Monday going to be a work day?

Thanks.

Mike

From: John Rolfe <jrolfe@demaximis.com>
Sent: Thursday, May 22, 2014 6:23:33 PM
To: PicunasAE@cdmsmith.com; Hoppe, Michael
Cc: Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer
Subject: Passaic River RM 10.9 RA - Schedule Friday May 23, 2014

Mike, Amy;

Work scheduled for RM 10.9 RA on Friday May 23 will start at 7:00 AM. Scheduled work includes the continued placement of the sand habitat layer south of the no dredge zone.

Work completed on Thursday May 22 consisted of the placement of the habitat layer south of the no dredge zone.

Please feel free to contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132