

**To:** PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]  
**Cc:** Ben Hammond[hammondbh@cdmsmith.com]; Katie Puckett[puckettka@cdmsmith.com]; TsangC@cdmsmith.com[TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]  
**From:** John Rolfe  
**Sent:** Wed 5/21/2014 9:41:15 PM  
**Subject:** Passaic River RM 10.9 RA - Schedule Thursday May 22, 2014

Mike, Amy;

RM 10.9 scheduled work for Thursday May 22 will begin at 8:00 AM. Scheduled activities include the continued deployment of the habitat layer south of the no dredge zone.

During the weekly teleconference today, the idea of the deployment of a single lift test area was presented by GLDD. GLDD proposed that the test be deployed on May 21 and asked EPA to evaluate the test on May 22. GLDD did not have time to deploy the test area today, but may reschedule the test in the future. I have asked the engineer to ensure that if this test is rescheduled EPA is given advanced notice.

Work completed today included the deployment of the second lift of sand on areas south of the no dredge zone.

Please feel free to contact me with any questions

**John A. Rolfe**  
de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
e-mail: jrolfe@demaximis.com  
Phone: (908) 735-9315  
Cell: (908) 347-0060  
Fax: (908) 735-2132