

To: Ben Hammond[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: TsangC@cdmsmith.com[TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Mon 5/12/2014 1:25:47 PM
Subject: Passaic River RM 10.9 RA: Schedule Update Monday May 12

Mike, Ben:

I just received an update about the status of excavator repairs. GLDD is still evaluating the problem with the excavator. I have asked CH2M Hill for another update mid day today, I will send another e-mail when I get more information. GLDD will not be able to continue habitat layer placement until the excavator is repaired.

CH2M Hill reports that Jackson Street bridge did open this morning and empty barges were moved to Amboy Aggregates this morning. Two barges are scheduled to return to RM 10.9 tonight full of sand.

Please feel free to call me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132