

**To:** Hoppe, Michael[Hoppe.Michael@epa.gov]  
**From:** John Rolfe  
**Sent:** Sat 5/10/2014 10:10:06 PM  
**Subject:** Re: Passaic River RM 10.9 RA - Scheduled work Monday May 12, 2014

Mike

The bridge is scheduled to open Monday. Let's hope it works.

JR

Sent from my iPhone

On May 10, 2014, at 3:42 PM, "Hoppe, Michael" <Hoppe.Michael@epa.gov> wrote:

Thanks for the update John. I hope this bridge issues works out soon too.

---

**From:** John Rolfe <jrolfe@demaximis.com>  
**Sent:** Saturday, May 10, 2014 2:36:24 PM  
**To:** hammondbh@cdmsmith.com; Hoppe, Michael  
**Cc:** PicunasAE@cdmsmith.com; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer  
**Subject:** Passaic River RM 10.9 RA - Scheduled work Monday May 12, 2014

Mike, Ben:

RM 10.9 work is scheduled to begin at 8:00 AM on Monday May 12th. Scheduled work includes repairs to the excavator and continued deployment of the habitat sand layer. I will call Ben Monday morning to update him on the status of the equipment repair schedule and when GLDD expects to start placing the habitat sand again.

No work is scheduled for Sunday May 11th.

Today May 10th, no work was completed due to mechanical difficulties of the excavator. GLDD was not able to find a mechanic today, but will repair equipment on Monday.

Please feel free to contact me with any questions.

**John A. Rolfe**  
**de maximis, inc.**  
**186 Center Street, Suite 290**  
**Clinton, NJ 08809**  
**e-mail:** [jrolfe@demaximis.com](mailto:jrolfe@demaximis.com)  
**Phone:** (908) 735-9315  
**Cell:** (908) 347-0060  
**Fax:** (908) 735-2132

