

To: hammondbh@cdmsmith.com[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; TsangC@cdmsmith.com[TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Sat 5/10/2014 6:36:24 PM
Subject: Passaic River RM 10.9 RA - Scheduled work Monday May 12, 2014

Mike, Ben:

RM 10.9 work is scheduled to begin at 8:00 AM on Monday May 12th. Scheduled work includes repairs to the excavator and continued deployment of the habitat sand layer. I will call Ben Monday morning to update him on the status of the equipment repair schedule and when GLDD expects to start placing the habitat sand again.

No work is scheduled for Sunday May 11th.

Today May 10th, no work was completed due to mechanical difficulties of the excavator. GLDD was not able to find a mechanic today, but will repair equipment on Monday.

Please feel free to contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132