

To: hammondbh@cdmsmith.com[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: TsangC@cdmsmith.com[TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Mon 5/5/2014 12:21:10 PM
Subject: Passaic River update May 5

Mike, Ben:

I spoke with Gary Foster and Roy Weller this morning. Final armor stone surveys are in review with CH2M Hill, I hope to receive them this morning. Upon receipt, I will send surveys to EPA/CDM.

Work on water today will be limited to maintenance of equipment. I will send an e-mail later today with schedule for Tuesday May 6th.

Essex Co told Gary Foster that they expect parts for the Jackson St bridge to arrive today and they do not need assistance with repair. Essex Co said repairs may take a week.

Please feel free to contact me if you wish to discuss anything further.

JR

Sent from my iPhone