

To: Ben Hammond[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Thur 5/1/2014 7:56:06 PM
Subject: Passaic River RM 10.9 RA Schedule for May 2, 2014

Mike, Ben:

RM 10.9 work is scheduled to begin at 8:00 AM Friday May 2.

Work scheduled for Friday is dependent upon results of surveys that were conducted on Thursday May 1st. Due to the lack of schedule for Friday, I will contact Mike and Ben on Friday morning and give them an update. I will be on site Friday.

Work completed on Thursday May 1st included the continued filling and leveling of various locations north and south of the no dredge zone. Additionally, surveys were conducted both north and south of the no dredge zone.

Please contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132