

To: Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: hammondbh@cdmsmith.com[hammondbh@cdmsmith.com]; Stan Kaczmarek[StanK@demaximis.com]
From: John Rolfe
Sent: Mon 4/28/2014 11:16:40 PM
Subject: Re: Passaic River: Schedule for Tuesday April 28th

Mike
Alternator belt, sounds easy to fix but took a while.
JR

Sent from my iPhone

On Apr 28, 2014, at 4:53 PM, "Hoppe, Michael" <Hoppe.Michael@epa.gov> wrote:

Please tell me they didn't break a hydro line in the river! Seriously, what broke?

From: John Rolfe <jrolfe@demaximis.com>
Sent: Monday, April 28, 2014 4:49:42 PM
To: Ben Hammond; Hoppe, Michael
Cc: BudneySL@cdmsmith.com; Rachel A. Maddaluna; Stan Kaczmarek; LaPoma, Jennifer
Subject: Passaic River: Schedule for Tuesday April 28th

Ben, Mike:

Work is scheduled to begin on Tuesday April 28th at 8:00 AM

Work scheduled for Tuesday will include continued filling thin locations with armor stone and survey of the armor stone.

Today work was delayed due to required repairs to the excavator. After repairs were completed stone was added to various locations. Stone was also leveled utilizing the mini excavator.

Please feel free to contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132

