

To: Hoppe, Michael[Hoppe.Michael@epa.gov]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
Cc: John Rolfe[jrolfe@demaximis.com]
From: Stan Kaczmarek
Sent: Tue 4/22/2014 7:26:39 PM
Subject: Wednesday schedule

I will provide a schedule for the next 7 days when I issue the agenda for tomorrow's teleconference later this afternoon. In the meantime, in keeping with EPA's request for timely schedule updates, we expect that on Wednesday morning, perhaps as early as 8 AM if the tides are low enough by then, that some work will begin along the shoreline evening out and redistributing stone to improve the look and stability of the area where the cap meets the shore. Ben of CDM has been informed.

If we find out that this time will be changed, John Rolfe or I will let Ben know. Please advise if you too want to know if the time for beginning work on Wednesday shifts.

Stan
Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621