

To: Hoppe, Michael[Hoppe.Michael@epa.gov]
From: Stan Kaczmarek
Sent: Wed 3/19/2014 12:42:30 AM
Subject: RE: 10.9 Today

Update: Panels N-13 and N-12 were placed today. They will start early in the morning (we believe around 8:30) completing placement of rock on N-12; the low tide at the end of Tuesday was so low it did not allow them to get close enough to shore to place all the stone. Then when the high tide goes slack around 10 or 10:30, they should start placing panel N-11.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 3/18/2014 11:17 AM >>>

Ok. Sounds good.

I'll just come up early tomorrow.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



From: Stan Kaczmarek [mailto:StanK@demaximis.com]
Sent: Tuesday, March 18, 2014 11:16 AM
To: Hoppe, Michael
Subject: Re: 10.9 Today

Yesterday they installed the anchors needed for the winch system, and at the afternoon/evening low tide were able to place panel N-14... a 100 foot length of fabric with stone.

This morning they started placing Panel N-13 at the morning slack high tide. John Rolfe is covering that and tells me it was completed at 10:15. They now need to move anchors again. The plan is to place the next panel (N-12) at this evening's low slack tide... which means starting that around 5 - 6 PM, finishing it just before sundown.

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 3/18/2014 10:56 AM >>>

Stan,

How did things go yesterday and what can we expect for today?

I may stop by this afternoon, but yesterday it was too late for me to come out.

Thanks.

Mike

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472

