

**WEEKLY STATUS MEETING**  
**November 27, 2013**

1) H&S Moment

2) H&S

Observations from week

Weather Impacts, if any

3) Summary of week ending 11/24/13

Capping

- Completed sand/Aquagate layer in area down river of no-dredge zone
- Relocated to upriver side of no-dredge zone on Friday and resumed placement of sand/Aquagate layer
- GLDD reported 82,326 square feet of coverage 120,601 to date
- Placed 507 sacks of aquagate; 778 sacks to date
- Placed 1,899 CY of sand; 2,732 cubic yards to date
- Thickness verification tests have all been > 10"

Water and air quality monitoring

- Continued real-time monitoring of turbidity monitoring from the 4 fixed buoys and 1 mobile buoy
- Collected composite water samples from fixed buoy locations #2 and #3 for analysis of TCDD/TCDF, total PCBs, mercury, and suspended solids concentration
- Resumed real-time monitoring of air quality in the park at two locations (dust at both and H2S at one location)

5) Issues

- Summarize real-time air monitoring data from 2 weeks of capping operation, and if results show no impact from placing of active layer, recommend elimination of further real-time air monitoring.
- Summarize real-time turbidity monitoring from 2 weeks of capping operation, and if results show no impact from placing of active layer, recommend elimination of additional COPC water quality sampling after first two weeks of sampling.
- Verification of sand/Aquagate layer in hard pan areas
- Status of Total Carbon Testing of the Active Layer cores
- Armor stone lab results

- Potential impacts, if any from the recent storm to schedule and sand/Aquagate layer
- Barge movement – see Community Interaction for bridge opening issue on Wednesday, 11/27

6) Activities/schedule for upcoming week

- Will be working normal week except for Thanksgiving Day
- Complete sand/Aquagate layer
- Start placement of geotex/armor rock layer
- Continue water and perimeter air quality monitoring
- Perform weekly COPC water quality monitoring with collection of composite samples at two transect locations (Buoys #2 and #3).

6) Community Interaction

GLDD received call from Amtrak stating that bridge openings on Wednesday could be problematic as they run additional trains for the holiday. As a result, GLDD cancelled barge movement on Wednesday based on holiday traffic (rail and vehicular).