



RIVER MILE 10.9 REMOVAL ACTION DREDGING/STABILIZATION WEEKLY REPORT

Dredging and Stabilization Progress for the Period Ending Sept 29, 2013



Dredging and Stabilization Production

Dredging

- Estimated volume of sediment dredged: 14,000 cubic yards
- Percent complete (Estimated): 88%

Material Stabilization and Load Out

- Estimated amount of processed sediment: 16,600 tons
- Estimated tonnage of processed sediment transported offsite: 15,000 tons

Landfill

- Tonnage of processed sediment received at landfill: 10,600 tons

Wastewater Treatment

- Volume of wastewater transported offsite: 821,900 gallons



Dredging Progress – Week Ending September 29, 2013