



RIVER MILE 10.9 REMOVAL ACTION DREDGING/STABILIZATION WEEKLY REPORT

Dredging and Stabilization Progress for the Two Week Period Ending Sept 22, 2013



Dredging and Stabilization Production

Dredging

- Estimated volume of sediment dredged: 10,500 cubic yards
- Percent complete (Based on revised total volume of 16,000 yd³): 66%

Material Stabilization and Load Out

- Estimated amount of processed sediment: 11,400 tons
- Estimated tonnage of processed sediment transported offsite: 11,000 tons

Landfill

- Tonnage of processed sediment received at landfill: 9,800 tons

Wastewater Treatment

- Volume of wastewater transported offsite: 622,900 gallons



Dredging Progress – Week Ending September 22, 2013