

**To:** Tony Bianchini[tbianchini@hgpa.com]; Matt Stanton[mstanton@mbi-gs.com]  
**Cc:** Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]  
**From:** Stan Kaczmarek  
**Sent:** Fri 9/20/2013 8:51:51 PM  
**Subject:** Fwd: Updated bridge opening schedule  
BridgeSchedule9-20to10-3rev1\_092013.pdf

Attached is the barge schedule for next 13 nights. Please share with interested parties and post as appropriate on the rm109.com website.

**Stan Kaczmarek, PE**  
de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
(O) (908) 735-9315  
(C) (973) 978-9621

>>> On 9/20/2013 at 4:10 PM, in message  
<1CC21EB02F7067498B4A39A010CC3FE7AFE46A@DRMAIL.internal.gldd.com>,  
<TKing@gldd.com> wrote:

All,

Please find attached a revised Bridge Opening Request schedule. Please note that we are on a regular long term look ahead schedule once again. Please don't hesitate to call me with any questions/comments. I appreciate all of your support and understanding during some trying times. The success of this project to date has been the result of teamwork exhibited by all parties on this email. Thanks again.

Todd

*Todd King*

*Senior Project Manager*

*Great Lakes Dredge and Dock, LLC*

*2705 Richmond Terrace*

*Staten Island, NY 10303*

*Cell 630.272.6494*