



RIVER MILE 10.9 REMOVAL ACTION DREDGING/STABILIZATION WEEKLY REPORT

Dredging and Stabilization Progress for the Week Ending September 08, 2013



Dredging and Stabilization Production

Dredging

- ❑ Estimated volume of sediment dredged: 8,300 cubic yards
- ❑ Percent complete (Based on revised total volume of 16,700 yd³): 50%

Material Stabilization and Load Out

- ❑ Estimated amount of processed sediment: 10,200 tons
- ❑ Estimated tonnage of processed sediment transported offsite: 10,800 tons

Landfill

- ❑ Tonnage of processed sediment received at landfill: 4,700 tons

Wastewater Treatment

- ❑ Volume of wastewater transported offsite: 594,600 gallons



Dredging Progress – Week Ending September 08, 2013