



RIVER MILE 10.9 REMOVAL ACTION DREDGING/STABILIZATION WEEKLY REPORT

Dredging and Stabilization Progress for the Week Ending August 25, 2013



Dredging and Stabilization Production

Dredging

- ❑ Estimated volume of sediment dredged: 5,650 cubic yards
- ❑ Percent complete (Based on 19,400 yd³): 29%

Material Stabilization and Load Out

- ❑ Estimated amount of processed sediment: 6,625 tons
- ❑ Estimated tonnage of processed sediment transported offsite: 5,725 tons

Landfill

- ❑ Tonnage of processed sediment received at landfill: 0 tons

Wastewater Treatment

- ❑ Volume of wastewater transported offsite: 288,350 gallons



Dredging Progress – Week Ending August 25, 2013