



RIVER MILE 10.9 REMOVAL ACTION DREDGING/STABILIZATION WEEKLY REPORT

Dredging and Stabilization Progress for the Week Ending August 18, 2013



Dredging and Stabilization Production

Dredging

- Estimated volume of sediment dredged: 4,700 cubic yards
- Percent complete (Based on 19,400 yd³): 24%

Material Stabilization and Load Out

- Estimated amount of processed sediment: 2,950 tons
- Estimated tonnage of processed sediment transported offsite: 1,950 tons

Landfill

- Tonnage of processed sediment received at landfill: 0 tons

Wastewater Treatment

- Volume of wastewater transported offsite: 58,850 gallons



Dredging Progress – Week Ending August 18, 2013