

To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; John Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephania@epa.gov]
From: Stan Kaczmarek
Sent: Thur 8/15/2013 8:21:30 PM
Subject: Barge movement schedule, Aug 16-28
BridgeScheduleAugust16to29 - Rev 1.pdf

Here is the barge movement schedule for the next 2 weeks just released to the bridge operators and that will soon be posted on www.rm109.com.

Please be advised that there will be no dredging tomorrow (Friday) as all 3 scows are now full. There will, however, be stabilization activities at Clean Earth. Dredging at the RM 10.9 area will again resume on Saturday. Sunday will be used to move barges again. We will then be able to start dredging routinely 6 days per week.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621