

To: Stan Kaczmarek[StanK@demaximis.com]
Cc: Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]; Tony Bianchini[tbianchini@hgpa.com]; Matt Stanton[mstanton@mbi-gs.com]; John Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rllaw@demaximis.com]
From: jaffecom@gmail.com
Sent: Mon 8/5/2013 8:31:25 PM
Subject: Re: RE: Scheduled Bridge Opening Request, Monday 8/5

We posted this info on www.RM109.com

On Mon, Aug 5, 2013 at 1:55 PM, Stan Kaczmarek <StanK@demaximis.com> wrote:

The following message was just delivered to the bridge operators on the Passaic and Hackensack Rivers. You may want to let our other stakeholders know that tonight's barge transit had to be canceled because of a bridge outage.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621

>>> On 8/5/2013 at 1:33 PM, in message
<1CC21EB02F7067498B4A39A010CC3FE7ACC7BE@DRMAIL.internal.gldd.com>,
<TKing@gldd.com> wrote:

Gentlemen,

Please be advised that the bridge opening scheduled for tonight, 8/5, must be cancelled due to Amtrak bridge repairs. We are awaiting the confirmation of this bridge repair that will drive the schedule for the rest of the week. We are doing our best to forecast these openings keeping in compliance with the bridge posting requirements. I will update the group as soon

as possible. Again, thanks for your patience and continued support.

Todd

From: King, Todd

Sent: Monday, August 05, 2013 12:03 PM

To: 'asavino@panynj.gov'; 'jaccordino@njtransit.com'; 'jaraneo@co.bergen.nj.us'; 'clayesj@amtrak.com'; 'KLEJDA@panynj.gov'; 'michaelnowicki@dot.state.nj.us'; 'mollericki@aol.com'; 'smacaluso@essexcountynj.org'; 'Victor.Fonseca@Conrail.Com'; 'wwolfe@hcnj.us'; Luis Rodriguez; gallanr@amtrak.com

Cc: gary.foster@ch2m.com; StanK@demaximis.com; Briggs, Timothy D; Chris Thorp; Gerry; rwhite4@optonline.net

Subject: Scheduled Bridge Opening Request, Monday 8/5

Gentlemen,

Please be advised that the scheduled opening for this evening, Monday 8/5, may be cancelled due to unfinished repairs on the Amtrak Dock bridge. At this time, GLDD is still pursuing options to facilitate movement up the river and

anticipates having a definite answer before 1300 hours whether movement will occur or be cancelled. I appreciate your patience in this matter and GLDD is doing everything within their power to accurately schedule movement on the Passaic River. I will follow up with a subsequent email once I get more information compiled.

Respectfully,

Todd

Todd King

Project Manager

Great Lakes Dredge and Dock, LLC

2705 Richmond Terrace

Staten Island, NY 10303

Cell 630.272.6494

--

*Jaffe Communications Inc.
45 Academy Street, Suite 501
Newark, NJ 07102
Phone: 973-315-0300
Fax: 908-292-1177
Web: jaffecom.com
Twitter: twitter.com/jaffecom
Wire: <http://jaffecom.com/wire/>
FB: facebook.com/jaffecomm*