

**To:** John Rolfe[jrolfe@demaximis.com]  
**From:** LaPoma, Jennifer  
**Sent:** Mon 5/12/2014 1:32:05 PM  
**Subject:** RE: Passaic River RM 10.9 RA: Schedule Update Monday May 12

John,

Glad to hear the bridge is operational again.

**From:** John Rolfe [mailto:jrolfe@demaximis.com]  
**Sent:** Monday, May 12, 2014 9:26 AM  
**To:** Ben Hammond; Hoppe, Michael  
**Cc:** TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer  
**Subject:** Passaic River RM 10.9 RA: Schedule Update Monday May 12

Mike, Ben:

I just received an update about the status of excavator repairs. GLDD is still evaluating the problem with the excavator. I have asked CH2M Hill for another update mid day today, I will send another e-mail when I get more information. GLDD will not be able to continue habitat layer placement until the excavator is repaired.

CH2M Hill reports that Jackson Street bridge did open this morning and empty barges were moved to Amboy Aggregates this morning. Two barges are scheduled to return to RM 10.9 tonight full of sand.

Please feel free to call me with any questions.

John A. Rolfe

de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
e-mail: [jrolfe@demaximis.com](mailto:jrolfe@demaximis.com)  
Phone: (908) 735-9315  
Cell: (908) 347-0060  
Fax: (908) 735-2132