

To: LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Tue 5/13/2014 1:14:21 PM
Subject: RE: Passaic River RM 10.9 RA: Schedule Update Monday May 12

Jennifer:

All the bridges seem to be working, we are hopeful that we can finish the rest of the project without any additional bridge problems.

By Thursday, we should have a replacement excavator and a few days supply of sand at RM 10.9 so we can continue placement of the habitat layer.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132

>>> "LaPoma, Jennifer" <LaPoma.Jennifer@epa.gov> 5/13/2014 8:57 AM >>>

John,

Any update on the bridge? Did the barges make it back up to 10.9 last night?

From: John Rolfe [mailto:jrolfe@demaximis.com]
Sent: Monday, May 12, 2014 9:35 AM
To: LaPoma, Jennifer
Subject: RE: Passaic River RM 10.9 RA: Schedule Update Monday May 12

Yes, some good news, cross your fingers that it continues to open.

I just called Ben and made sure he was aware of the mechanical problems with the excavator. We hope they can repair the excavator quickly and finish this project.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132

>>> "LaPoma, Jennifer" <LaPoma.Jennifer@epa.gov> 5/12/2014 9:32 AM >>>

John,

Glad to hear the bridge is operational again.

From: John Rolfe [<mailto:jrolfe@demaximis.com>]
Sent: Monday, May 12, 2014 9:26 AM
To: Ben Hammond; Hoppe, Michael
Cc: TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer
Subject: Passaic River RM 10.9 RA: Schedule Update Monday May 12

Mike, Ben:

I just received an update about the status of excavator repairs. GLDD is still evaluating the problem with the excavator. I have asked CH2M Hill for another update mid day today, I will send another e-mail when I get more information. GLDD will not be able to continue habitat layer placement until the excavator is repaired.

CH2M Hill reports that Jackson Street bridge did open this morning and empty barges were moved to Amboy Aggregates this morning. Two barges are scheduled to return to RM 10.9 tonight full of sand.

Please feel free to call me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132