


LPRSA RI/FS Schedule/Deliverables

RI/FS Progress Meeting
February 6, 2014

LPRSA RI/FS Schedule/Deliverables



- Near-term Schedule/Deliverables - February to April
 - Revised RARC including Appendix B approval
 - FSWP Work Plan Approval
 - Preliminary CSM Review & Comments
 - Modeling Oversight Meetings
 - Monthly RI/FS Meetings
- Progress and action on these items will determine – deliverables and schedules for remainder of 2014